

**City of Langley  
Parks & Open Space Commission  
2010 WORK PLAN**

Goals have been identified for each priority area outlined in the Parks, Open Space and Trails Element:

**Priority 1: Core Area & Core Concept**

- A. Develop a structure to create a designated land acquisition fund.
- B. Encourage and support the city to work with the Fossek Family on an open space project on the Fossek Farm.

**Priority 2: Existing Parks & Open Space**

- A. Develop park management plans.
  - a. Develop a park management plan template.
  - b. Develop short-term plans for each park.
  - c. Develop an integrated Master Calendar of project priorities and volunteer needs.
- B. Develop a volunteer program for park and trail stewardship.

**Priority 3: Trails**

- A. Develop a trail easement landowner packet including a model trail easement.
- B. Develop a list of potential trail easements, identifying ownership, priorities and strategies.

**Priority 4: Community Agriculture**

- A. Review, revise and support proposals that emerge from the community.

## PARKS AND OPEN SPACE COMMISSION 2010 Work Plan

GOAL	April – June 2 <sup>nd</sup> Quarter	July – September 3 <sup>rd</sup> Quarter	October – December 4 <sup>th</sup> Quarter
<b>1A. Parks &amp; Open Space Fund</b>	<ul style="list-style-type: none"> <li>▪ Develop guidelines</li> <li>▪ Council review</li> <li>▪ Announce &amp; post on website</li> </ul>	<ul style="list-style-type: none"> <li>▪ Identify publicity opportunities around specific project needs</li> </ul>	<ul style="list-style-type: none"> <li>▪ Identify publicity opportunities around specific project needs</li> </ul>
<b>2A. Park Management Plans</b>	<ul style="list-style-type: none"> <li>▪ Develop plan template</li> </ul>	<ul style="list-style-type: none"> <li>▪ Develop short-term plans, master calendar, project lists</li> <li>▪ Develop master calendar and projects for 2011</li> </ul>	
<b>2B. Parks &amp; Trails Stewardship</b>	<ul style="list-style-type: none"> <li>▪ Include park stewardship/volunteer needs in park management plan template</li> </ul>	<ul style="list-style-type: none"> <li>▪ Implement park stewardship/volunteer plan</li> </ul>	<ul style="list-style-type: none"> <li>▪ Identify publicity opportunities around specific project needs</li> </ul>
<b>3A Trail Easement Landowner Packet</b>	<ul style="list-style-type: none"> <li>▪ Develop model trail easement document</li> <li>▪ Develop landowner packet</li> </ul>		
<b>3B Trail Easement Acquisition List</b>	<ul style="list-style-type: none"> <li>▪ Develop list of potential trail easements, ownership, priorities and strategies</li> </ul>		
<b>4A. Support Community Agriculture Proposals</b>	<ul style="list-style-type: none"> <li>▪ Review, advise and support proposals that come from the community</li> </ul>		