

City of Langley
Parks & Open Space Commission
2010 WORK PLAN

Goals have been identified for each priority area outlined in the Parks, Open Space and Trails Element:

Priority 1: Core Area & Core Concept

- A. Develop a structure to create a designated land acquisition fund.
- B. Encourage and support the city to work with the Fossek Family on an open space project on the Fossek Farm.

Priority 2: Existing Parks & Open Space

- A. Develop park management plans.
 - a. Develop a park management plan template.
 - b. Develop short-term plans for each park.
 - c. Develop an integrated Master Calendar of project priorities and volunteer needs.
- B. Develop a volunteer program for park and trail stewardship.

Priority 3: Trails

- A. Develop a trail easement landowner packet including a model trail easement.
- B. Develop a list of potential trail easements, identifying ownership, priorities and strategies.

Priority 4: Community Agriculture

- A. Review, revise and support proposals that emerge from the community.

PARKS AND OPEN SPACE COMMISSION 2010 Work Plan

GOAL	April - June 2 nd Quarter	July - September 3 rd Quarter	October - December 4 th Quarter
1A. Parks & Open Space Fund	<ul style="list-style-type: none"> ▪ Develop guidelines ▪ Council review ▪ Announce & post on website 	<ul style="list-style-type: none"> ▪ Identify publicity opportunities around specific project needs ▪ Develop funding brochure 	<ul style="list-style-type: none"> ▪ Identify publicity opportunities around specific project needs
2A. Park Management Plans	<ul style="list-style-type: none"> ▪ Develop plan template 	<ul style="list-style-type: none"> ▪ Develop short-term plans, master calendar, project lists ▪ Develop master calendar and projects for 2011 	
2B. Parks & Trails Stewardship	<ul style="list-style-type: none"> ▪ Include park stewardship/volunteer needs in park management plan template 	<ul style="list-style-type: none"> ▪ Implement park stewardship/volunteer plan 	→
3A Trail Easement Landowner Packet	<ul style="list-style-type: none"> ▪ Develop model trail easement document ▪ Develop landowner packet 	→	→
3B Trail Easement Acquisition List	<ul style="list-style-type: none"> ▪ Develop list of potential trail easements, ownership, priorities and strategies 		
4A. Support Community Agriculture Proposals	<ul style="list-style-type: none"> ▪ Review, advise and support proposals that come from the community 	→	→