

Parks & Open Space Commission 2008 – 2009 Work Plan Overview

	2008			2009		
TASK	July - Sept	Oct - Dec	Jan - Mar	Apr - June	July - Sept	Oct - Dec
Education	Langley's Natural & Built Environment	Land acquisition & stewardship tools & funding	Trends & types of parks & open space			
Lands Inventory		Land Tours & Data Collection				
Analysis/ Priority Framework		Project Classification & Priority Areas				
Technical Sub-Group		Dec. 8, 2008 Prep Mid-Inventory Review with Council		June 2009 Determine Priority Areas	July 2009 Prep Priority Areas Review with Council	
Public Participation				May 2009 Public Input on Priority Areas		Nov 2009 Public Hearing
Public Input Sub-Group						
Draft Parks & Open Space Element					Draft, Review & APPROVAL	
					Sept 2009 Prep Initial Draft Review with Council	Dec 2009 Present Final Draft to Council